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PROJ. REFERENCE NO. SHEET NO.

PHASING TEMPORARY PAVEMENT MARKING SCHEDULE

NOTE: MAINTAIN VEHICULAR ACCESS TO DRIVEWAYS WITHIN PROJECT LIMITS
THROUGHOUT THE DURATION OF THE PROJECT.
PAY ITEM QUANTITY
| SYMBOL DESCRIPTION BREAKDOWN TOTAL QUANTITY
PHASE I PAVEMENT MARKINGS
STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS. SEE SHEET TCP-4.
PAINT (4")
STEP 2: USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, PA WHITE EDGELINE (2X) 3400 LF
PERFORM THE FOLLOWING, RETURNING TRAFFIC TO THE TWO-LANE,
TWO-WAY PATTERN ON EXISTING -L- (SR 1105) AT THE END OF EACH PI YELLOW DOUBLE CENTER (2X) 3400 LF
WORK DAY (SEE SHEET TCP-4): | TOTAL 6800 LF
- BEGIN CONSTRUCTION OF PROPOSED -L- STRUCTURE AND APPROAGHES NOTE: FOR EACH PAINT PAVEMENT MARKING ITEM, 1X IMPLIES A SINGLE APPLICATION, 2X IMPLIES TWO
FROM -L- STAS. 11+87+/- TO 15+64+/- UP TO BUT NOT INCLUDING APPLICATIONS, AND 3X IMPLIES THREE APPLICATIONS.
THE FINAL LAYER OF SURFACE COURSE.

- INSTALL PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH
CUSHION FROM -L- STAS. 14+70+/- TO 15+20+/-.

STEP 3: INSTALL AND COVER DETOUR SIGNING.

PHASE II

COMPLETE THE WORK REQUIRED IN PHASE II IN 14 CONSECUTIVE CALENDAR DAYS.

STEP 1: USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7;
STANDARD DRAWING 1101.03; AND SHEET TCP-6, PERFORM THE

FOLLOWING (SEE SHEET TCP-5): | FlNAL PAVEMENT MARK'NG SCHEDULE

- UNCOVER DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE EXISTING -L-
(SR 1105) TO THRU TRAFFIC AND DETOUR TRAFFIC ONTO OFF-SITE DETOUR.

-  COMPLETE CONSTRUCTION OF PROPOSED -L- STRUCTURE AND APPROACHES, UP TO PAY ITEM QUANTITY
THE FINAL LAYER OF SURFACE COURSE, FROM -L- STAS. 10+00+/- | SYMBOL DESCRIPTION | BREAKDOWN TOTAL QUANTITY
TO 18+00+/-. | o '
PAVEMENT MARKINGS

- REMOVE PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH CUSHION FROM

’ PA WHITE EDGELINE (2X
-  PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) ON PROPOSED -L- (SR 1105) AND (2X) 3400 -F

TIE TO THE EXISTING MARKINGS. PI YELLOW DOUBLE CENTER (2X) 3400 LF
| TOTAL 6800 LF

STEP 2: PLACE TYPE III BARRICADES TO CLOSE PORTION OF EXISTING -L- THAT IS TO BE
REMOVED. NOTE: FOR EACH PAINT PAVEMENT MARKING ITEM, 1X IMPLIES A SINGLE APPLICATION, 2X IMPLIES TWO

_ REMOVE BARRICADES USED FOR DETOUR, REMOVE DETOUR SIGNING, AND OPEN APPLICATIONS, AND 3X IMPLIES THREE APPLICATIONS.
PROPOSED -L- (SR 1105) TO TWO-LANE, TWO-WAY TRAFFIC.

PHASE III
STEP 1: USING ROADWAY STANDARD DRAWINGS 1101.02, SHEET 1 OF 7, PERFORM

THE FOLLOWING, RETURNING TRAFFIC TO THE TWO-LANE, TWO-WAY PATTERN
ON PROPOSED -L- (SR 1105) AT THE END OF EACH WORK DAY (SEE SHEET TCP-5):

- NOTIFY ENGINEER TO HAVE THE EXISTING STRUCTURE REMOVED
BY OTHERS.

- COMPLETE REMOVAL OF EXISTING -L- ACCORDING TO ROADWAY PLAN.
- PLACE FINAL LAYER OF SURFACE COURSE.
- PLACE FINAL PAVEMENT MARKINGS (PAINT).

- REMOVE ALL REMAINING TRAFFIC CONTROL DEVICES.
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